
ETTALONG BOWLING CLUB STAGE 1 
Weekly Project Overview 

 

 

WORKS COMPLETED THIS WEEK 

Stage 1 Bistro Dining 
• Removal of existing façade ready for new Alfresco area 
• Saw cutting of slab for demolition for new pad footings and Alfresco 

slab 
 

BoH Extension (New Kitchen & BoH) 
• Removal of existing Chinese restaurant façade structural steel 
• Removal of existing and redundant satellite dish 
• Saw cutting of remaining sections of slab 

 

Carpark Works 
• Saw cutting and trenching for new electrical consumer mains – mostly 

complete 
 
 

 
 
WORKS SCHEDULED NEXT WEEK 

Stage 1 Bistro Dining 
• Demolition of slabs for pad footings and alfresco slab 
• Detailed excavation for alfresco slab and pad footings 

BoH Extension 
• Remove remaining portions of slab and brick wall 
• Detailed excavation for new BOH foundations 
• Commence electrical and hydraulic service rough in 

Carpark Works 
• Continued trenching for new consumer mains - completion 

 
 
 

 
 
 
 

 
 
 

Upcoming Inspections 
Structural Engineer – Ongoing – Site meeting with VDM,  

RFI Status 
 
 

 
EOT / NOD Status 

Sample Submissions Status 
 

Open Outstanding Closed 

0 0 8 

Open Ongoing Closed 

1 TBC 1 
 

Open Outstanding Closed 

9 9 12 

SUMMARY OF STAKEHOLDER IMPACTS 
• Deliveries to Site – Low Impact 
• Trenching through carpark – Moderate Impact 
• Carpark to remain closed – Moderate Impact 
 

 
 

 
 

 



Stage 1 – Bistro Dining Area 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Stage 1 – Bistro Dining Area 
 



Stage 1 – Chinese Restaurant (New BoH) 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

Stage 1 – Carpark Works – Consumer Mains 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Stage 1 – Overall 

 
 


